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Change Order

PROJECT: Cumberland Ave Reconstruction PH1  CHANGE ORDER NUMBER: 004

OWNER [

(Name and acdress) City of West Lafayette DATE: ZD(;aé:gmber 10, ARCHITECT

609 W. Navajo Street ARCHITECT'S PROJECT

West Lafayette, IN 47906 NUMBER: 5954.002 CONTRACTOR []
TO CONTRACTOR: Fairfield Contractors Inc. CONTRACT DATE: Dec 21, 2008 FIELD O
{Name and address) 3481 Cancord Road

Lafayette, IN 47909
THE CONTRACT IS CHANGED AS FOLLOWS: AUTHENTICATION OF THIS
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.) ELECTRONICALLY
ltem #1 - Seeding Item Adjustments add $25,343.63 DRAFTED AIA DOCUMENT
ftem #2 - Unused Pay ltem Quantities deduct $65,488.73 MAY BE MADE BY USING
ftem #3 - Field Adjustments add $12,164.96 AIA DOCUMENT D401.
Item #4 - Utility Adjustments add $3,945.12
ltem #5 - Safety ltems add $1,602.93
Item #6 - Quantity Adjustments deduct $11,176.47
Item #7 - Topsoil Adjustments add $42,254.52

Change Order #004 Total $ 8,645.98
*Note: Each item is detailed in the attached letter addressed to Mr. Dave Buck dated December 10, 2010

The original (Contract Sum) was $2,263,416.08
The net change by previously authorized Change Orders $43,079.76
The (Contract Sum) prior tothis Changg Order was $2,306,495.81
The (Contract Sum) will be ﬁgﬁﬂw this Change Order in the amount of $8,645.98
The new (Contract Sum) including this Change Order will be $2,315,141.82

The Contract Time will be (Unchanged) by ( ) days

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed
Maximum Price which have been authorized by Construction Change Directive for which the cost or time are
in dispute as described in Subparagraph 7.3.8 of AIA Document A201.

Not valid until signed by the Architect, Contractor and Owner

The Schneider Corporation Fairfield Contractor Inc The City of West Lafayette

ARCHITECT (Typed Name) CONTRACTOR (Typed Nape) OWNER (Typed Name)
%‘“‘ <7 /) )27 v"v-%‘

(Signature) (Stgnature) X4 ' (Signature)

Shawn Stranee Teavils \/\UMT

BY J BY BY

PDec. 10,2010 (2 - |3 20(0

DATE 4 DATE DATE
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The Schneider Corporation
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Schneider

1330 Win Hentschel Boulevard, Suite 100  West Lafayette, IN 47906-4156  Phone: 765.448,6661  Fax: 765.448.6665

December 10, 2010

Mr. David Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

RE: Cumberland Avenue Reconstruction Phase |
The Schneider Corporation #5954.002
Mr. Buck-

The following narratives are provided for additional information relative to items described for Change Order #004.

A.

Item #1 — Seeding Item Adjustments
The contractor did not require all quantities for temporary erosion control because of sod added to facilitate
road opening. Permanent seeding is replaced by sodding and sod maintenance.

ADD $25,343.63

ltem #2 - Unused Pay ltem Quantities
Various unused pay items and under runs on plan quantities.
DEDUCT $65,488.73

Item #3 — Field Adjustments
Various field adjustments for pavement markings, sanitary and storm structures, retaining wall and INDOT
ramps at US #52.

ADD $12,164.96

ltem #4 — Utility Adjustments
Cost to re-work irrigation system for MED Institute that was not included in the R/W purchase agreement
and additional charge for Duke Energy to run power to the panel for street lighting.

ADD $3,945.12

Item #5 — Safety ltems
Temporary lighting at roundabout and various sign and pavement marking changes to allow Kent to open
as scheduled.

ADD $1,602.93

Item #6 — Quantity Adjustments
Final adjustments to plan quantities for actual field quantities required for various items. Hours include:
stone, recycled concrete, asphalt, concrete for drives, curb, pipe bollards, reinforced concrete pavement,
underdrains, pavement markings and signal items.

DEDUCT $11,176.47

. ITEM #7 - Topsoil Adjustments

Topsoil stripped from the road was used in the pond area to cover areas constructed for wetland plantings
and seeding. Since this existing topsoil was not available to be used, the pay item Topsoil overran by 330
CYD to provide for road areas.

ADD $42,254.52
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The Schneider Corporation
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Schneider

1330 Win Hentschel Boulevard. Suite 100 West Lafayette. IN 47908-4156  Phone: 765.448.6661 Fax: 765.448.6665

TOTAL FOR CONTRACT ADD $8,645.98

Upon review of the provided documentation and field inspections, it is our opinion that the requests for cost change
are warranted and accurate of the work to be performed and/or has already been performed. If you have any
questions regarding the material presented, please do not hesitate to reach me at 317-826-7255.

Sincer?y,

Shawn Strange, P.E.
Project Manager
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